2 CALFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00018

TITLE: Add'l| Enviro Surveys & Investigation DATE: 06/19/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

The Authority recognizes that certain direct costs have been incurred by CRB related to impacts due to the Authority's
inability to provide access to properties within the Project ROW as required per the Design-Build Contract. This Change
Order sets aside an amount not-to-exceed (NTE) $400,000.00 for costs reasonably incurred for re-mobilization,
rescheduling, and re-sequencing of the Work related to CRB's environmental surveys and investigations required to
mitigate delay caused by the Authority's inability to provide access to properties within the Project ROW as required per
the Design-Build Contract.

CRB shall submit a Task Order Proposal for each request against this NTE amount identifying the direct cost impact and
include an explanation of how those costs are related to delayed access to Project ROW.

~ Time

\Payment Unit Adj.
PCO  ltem  Description. . Quantity _ Units Price. Net Amount_ (Days)
This Not-{o-Exceed (NTE) is intended 1o cover 10 LS $400,000.00 $400,000.00 a
current impacts {direct delay damages) due to
Authority's failure to provide access to ROW per
contract dates. These cosls are limiled to
remabilization, rescheduling, and re-sequencing
the Work related to environmental surveys and
investigations

Total: $400,000.00 0
ATTACHMENTS: None.
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00018

TITLE: Add'l| Enviro Surveys & Investigation DATE: 06/19/2017
PROJECT:  Construction Package No. 4 CONTRACT NO: 1

Release of Claims (Book |, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with
other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes ali
known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.,

Acceptance by

Signgum/ /) J) Date
Antonio Canete - Project Director and CEQ of CRB
— CZ.\ - n ane j ran 0:,//9/@{?
HNTB Corpl:ratlon
Submitted by

Sianatirg Claudio Dallavalle - D Build O h pate
audio Dallavalle - Design-Build Oversight / /
Chf foopre i olia iz

Recorfhended by .

Signature Date
Approval by 7
Signa c 5 2 Const Dat7 /
Benjamin Camarena - Design onstruction
_ Manager (o) 25, / ‘]
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